
Dec-05
Jan-06
Feb-06
Mar-06
Apr-06
May-06
Jun-06
Public and Stakeholder Participation
- Public Information/Scoping Meeting
- Design Charrette
- Stakeholder/Alternatives Meeting
- Public Meeting in Support of the EA
- Stakeholder Meetings
- Agency Meetings
- Additional Public Outreach Methods
Organization & Investigation of Existing Planning Efforts
Programming and Site Requirements
Preliminary Alternatives Analysis
Select a Preferred Site Plan
Conceptual Site Design
Environmental Data Collection
Environmental Assessment
- Draft EA
- Final EA
- Printing and Distribution
- Deliverable
- Project Milestone